District of Columbia Housing Pipeline Report
(DHCD, DCHA, and HFA)
FY 2002 - Year End Report

Project Name Wi

FY 1999 Projects

1429 Girard Street
Walbraff Apartments
Edgewood 2
Augusta / Louisa Apartments
Douglas Townhomes
Ellen Wilson
Banneker Place Apts.
Chaplin Wood Townhomes
Garfield Park
Hillsdale Heights Townhouses, Phase Il
Rockburn Estates
Peak Pool (4 Projects)
Subtotal FY 1999 Projects

FY 2000 Projects

Haven House Cooperative
Aspen Court
636 12th Street NE Cooperative
Ft. Chapin
Agape Apartments
Barnaby Manor
Congress Park |
Friendship Court
Stanton Glenn
Washington View Condos
Wheeler Creek
Subtotal FY 2000 Projects

ard | Units

19
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202
30
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147
348
22
94
56
228
376
1,560
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Construction Method Afffordability
New Rehab Construction
Units Units New Constr. Start Occupancy 30% 40% 50% 60% 80%  Market
19 Sep-99 Dec-00 19
28 28 Jul-98 Sep-99 28
202 202 89 111
30 30 Jul-99 Feb-02 30
10 10 Oct-99 May-01 10
147 Complete 33 21 20 23 23 27
348 348 May-99 Sep-00 348
22 22 May-99 Sep-00 22
94 Sep-99 Sep-99 94
56 56 Apr-00 Aug-01 28 28
228 Aug-99 Sep-00 224 4
376 Jan-99 Jan-99 24 352
696 1,325 235 176 691 159 399 74 59
29 29 Jul-00 Jan-02 14 15
105 Jul-00 Jul-00 15 90
16 Jun-99 Jun-00 16
549 Jan-00 Jan-00 263 286
11 Oct-00 TBD 9 2
124 Dec-99 Apr-01 124
163 Apr-00 Apr-00 72 91
136 Mar-00 Mar-00 136
378 Apr-00 Apr-00 96 276 6
77 77 Aug-01 Jul-02 63 14
134 314 Nov-98 Aug-00 56 56 57 36 109
240 1,588 314 70 793 800 108 125 6

PSA: construction start date is not available because DHCD only provided funding for pre-construction, soft costs, or acquisition costs.
NA: construction start date is not available because the agency has not closed the financing.

TBD: to be determined
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1,650,000
4,287,940
16,375,524
1,413,811
1,487,000
26,000,000
8,478,570
2,870,000
4,916,540
8,962,511
12,773,000
11,940,672
101,155,568

3,173,323
5,767,000
1,052,000
33,392,754
858,000
6,828,772
21,055,100
5,045,812
31,770,393
5,858,475
54,506,429

169,308,058
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Funding Sources

DHCD

993,695
3,300,000
900,000
137,000

875,000
275,000

1,408,000

7,888,695

375,000
430,000

675,000

350,000
2,747,000
4,577,000

HFA
$ 2,000,000
$ 8,000,000 $
$
$ 3,260,000
$ 8,500,000
$ 9,050,000

$30,810,000 $

1,645,000
4,100,000
610,000
25,800,000

4,500,000
8,810,000
3,575,000
23,436,200
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$ 12,000,000 $
$84,476,200 $

DCHA

7,000,000

26,075,956

33,075,956

33,035,900
33,035,900

(UPDATE: 11/115/02)




District of Columbia Housing Pipeline Report
(DHCD, DCHA, and HFA)
FY 2002 - Year End Report

Construction Method Afffordability Funding Sources
New Rehab Construction
Project Name Ward  Units Units Units New Constr. Start Occupancy 30% 40% 50% 60% 80%  Market TDC DHCD HFA DCHA
FY 2001 Projects

Clifton Terrace 1 152 132 152 Jul-01 Nov-02 152 $ 22,486,505 $ 10,700,000
Meridian Manor 1 34 34 34 Jul-01 Nov-02 34 $ 4,980,345 $ 400,000 $ 2,400,000
Frontiers 2 54 54 Jul-98 Oct-02 6 15 15 9 9 $ 1,500,000 $ 1,540,004
Partner Arms I 4 13 13 13 Feb-02 Jan-03 13 $ 1,554,436 $ 20,000
Rittenhouse 4 17 17 17 Jul-00 May-02 17 $ 2,750,395 $ 975,000
Edgewood 4 5 258 258 Feb-02 Aug-03 103 155 $ 21,735,567 $ 377,000
Montana Terrace 5 93 93 Aug-00 31 16 16 15 15 $ 13,417,018 $ 12,252,359
Riley Cheeks House 5 13 13 13 Oct-01 Jan-03 13 $ 1,685,937 $ 371,250
Carver Terrace 5 312 156 312 Jan-01 Jan-01 240 72 $ 29,100,291 $ 15,350,000
Syphax School 6 41 41 41 Jul-01 Nov-02 13 15 4 9 $ 6,183,511 § 985,000
Huntwood Apartments 7 214 214 Oct-01 Sep-02 214 $ 14,362,829 $ 2,925,338 $ 6,850,000
The Courts at Pennsylvania Ave. 7 9 9 9 Oct-01 Apr-04 9 $ 1,761,283 $ 600,000
Capitol View Townhouses 8 90 90 Sep-98 90 $ 4,388,629 $ 5,264,648
Douglass Knolls 8 182 182 182 Feb-01 Jul-02 182 $ 21,000,000 $ 1,791,000 $ 10,689,000
Elmwood South Condos 8 34 34 Dec-00 Dec-00 34 $ 601,578 $ 601,578
Henson Ridge 8 600 290 600 Feb-02 Feb-04 230 120 140 110 $ 91,835918 $ 3,000,000 $ 8,220,000 $ 33,320,404
Homes at Woodmont (Rental) 8 176 176 176 Aug-01 Mar-02 176 $ 17,696,606 $ 730,000 $ 10,400,000
Livingston Manor 8 130 130 Feb-02 Aug-01 130 $ 4,384,759 $ 400,000
Monterrey Park 8 56 56 56 Jun-01 Apr-02 56 $ 10,000,000 $ 831,705
Parkway Overlook West (100% Sec 8) 8 266 266 Jun-01 Jun-01 229 37 $ 21,405,665 $ 14,905,000
Savannah Ridge 8 190 190 Nov-01 Nov-01 124 66 $ 5,790,737 $ 1,950,000
Communities Group/Regency Devel. (pool) 6,7 202 202 Jan-01 Feb-02 202 $ 13,064,059 $ 8,825,000
Safe Haven 78 48 48 48 Aug-02 May-03 48 $ 4,721,980 $ 500,000
Scattered Site Homeownership 123 123 123 May-01 49 19 19 18 18 $ 22,000,000 $ 811,975 $ 61,000
Section 8 Project-Based Multicutural Coop 46 46 46 46 TBD

Subtotal FY 2001 Projects 3,353 1,336 2,471 882 787 1,269 534 204 384 175 $ 338,408,048 $ 17,269,846 $ 88,339,000 $ 52,438,415

PSA: construction start date is not available because DHCD only provided funding for pre-construction, soft costs, or acquisition costs.
NA: construction start date is not available because the agency has not closed the financing.
TBD: to be determined
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(DHCD, DCHA, and HFA)
FY 2002 - Year End Report

District of Columbia Housing Pipeline Report

Project Name

FY 2002 Projects

1327 Kenyon Street NW Cooperative
1438 Columbia Road NW

1440 Columbia Road NW

1611 Park Rd

Columbia Heights Village (100% Sec. 8)
DCCH Pool - Chapin St. (100% Sec. 8)
DCCH Pool - Euclid St. (100% Sec. 8)
Euclid Street NW Lofts

Faircliff Plaza East

Fairmont Square

Golden Rule

Trinity Towers

Warder Totten House

Capitol Park East Pool

5320 8th Street NW

5401-5407 9th Street NW

Brightwood Manor Tenant Association
Edgewood 3

Dupont Commons (Ft Dupont Nehemiah)
George Washington Carver

El Presidente Tenant Association
Chesapeake Apartments

Good Hope House

Hillsdale Housing

Jeffery Gardens

Knox Apartments

Trenton Park

Walter Washington/HUD 202 Sr. Housing

Subtotal FY 2002 Projects

Ward
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Units

292
147
176
27
78
8
2
273
74
259
45
3,158

New
Units

31

15
17

119

100

200

147

45
676

Construction Method

Rehab
Units

12
15
17
31
406
15
17
77
80

122

648
36
34
39

200

176
27
78

8

273
74
259

2,653

Construction

New Constr. Start Occupancy
Feb-02 Oct-02
PSA
PSA
Feb-02 Nov-02
Jan-02 Jan-02
Jul-02 Jul-03
Jul-02 Jul-03
Dec-01 Mar-04
May-02 Jul-02
PSA
119 Jul-02 Oct-03
Jul-02 Mar-03
100 Feb-01 Oct-02
Aug-02 Aug-02
PSA
PSA
PSA
Dec-01 Mar-03
147 May-02 TBD
TBD TBD
PSA
Nov-00 Nov-00
Jul-02
2 Oct-00 Aug-01
Feb-02 Sep-02
Nov-00 Nov-00
Feb-02 Dec-02
45 Feb-02 TBD
413

PSA: construction start date is not available because DHCD only provided funding for pre-construction, soft costs, or acquisition costs.
NA: construction start date is not available because the agency has not closed the financing.

TBD: to be determined

30% 40%

13
274
89
20
78
8
74
2 257
124 691

Afffordability
50% 60%
12
15
17
18
406
15
15 2
77
80
9
107 12
29 93
140
36
34
39
111
107
176
27
41 232
45
646 1,249

80%

100

20

122
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TDC

1,370,311
2,455,734
2,602,272
3,805,000
48,904,541
2,958,647
3,364,692
17,925,511
10,429,240
550,000
18,600,918
20,207,260
18,000,000
70,834,707
1,000,000
1,000,000
TBD
24,665,252
17,534,309
TBD
TBD
4,645,880
1,140,679
281,279
17,974,862
4,148,148
13,774,685
4,534,400
312,708,327

Funding Sources

DHCD

420,000
536,000
560,000
1,300,000

798,537
650,000
1,000,000

550,000
3,500,000
4,480,000
1,300,000

360,800
470,000
600,000
3,300,000
400,000
275,000
450,000
395,000
300,000
33,835

270,000
1,750,000
950,000
24,649,172
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HFA

34,760,000
1,500,000
1,650,000
7,000,000

8,870,000
9,200,000

30,000,000

8,000,000 $
2,400,000
2,700,000
12,285,000
2,382,800
6,335,000

127,082,800 $

DCHA

7,000,000

7,000,000

(UPDATE: 11/115/02)




District of Columbia Housing Pipeline Report
(DHCD, DCHA, and HFA)
FY 2002 - Year End Report

Project Name Ward  Units
Pipeline

2922 Sherman Avenue NW 1 11
Fairmont | & II 1 205
Capitol Hill Towers (Navy Yard) 6 344
Florida Avenue NE Gateway 6 10
Kentucky Courts 6 54
Arthur Capper/Carrollsburg (HOPE VI) 6 1,562
East Capital (HOPE VI) 7 555
J.W. King Seniors Housing 7 75
Randle Highlands Manor ALF 7 60
Elsinore Courtyards 7 151
Bolling View 8 183
Congress Park Il 8 196
Homes at Woodmont (Ownership) 8 26
Parkside Terrace Apartments 8 214
St. Paul Senior Housing 8 56
Stanton Park (formerly Wagner-Gainesville) 8 62
Trenton Terrace Apartments 8 260
The Wingates 8 717
Bowling Green Apartments 8 126
Village at Chesapeake 8 221

Pipeline Subtotal 5,088
Total Subsidized Projects (FY '99, '00, '01,
'02 and pipeline) 15,061

PSA: construction start date is not available because DHCD only provided funding for pre-construction, soft costs, or acquisition costs.
NA: construction start date is not available because the agency has not closed the financing.
TBD: to be determined

New
Units

344

1,562

75
60

183
26
56
62

126

2,494

5,442

Construction Method

Rehab

Units
11
205

10

151
183
196
214
62
717
221
1,970

10,007

New Constr.

344
54
1,562
555

75
60

26
56
260
126

3,118

4,962

Construction

Start

Jun-03
Jan-03
Feb-03
PSA
Jul-02
TBD
Jul-02
TBD
Jun-03
Feb-03
TBD
TBD
Dec-02
Jan-03
Jan-03
Jun-02
Nov-02
Jan-03
Feb-03
TBD

Occupancy

May-04
Oct-03
Feb-05

TBD

TBD
Jun-04
Jan-05

TBD
Dec-03
Dec-03
Mar-04
Mar-03
Nov-04
Jan-03
Apr-04

TBD

30%

12
467
249

125

853

2,010

40%

129

183

89

412

3,856

Afffordability

50% 60%

205
137
240
121 28
75
60
121 30
196
56
62
77 63
215 502
126
221
1,066 1,469
3,205 3,429

80%

10
20

28

26

120

254

959

Market

207

22
805

1,034

1,274
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TDC

1,624,000
30,000,000
64,944,546

7,100,000

8,882,000

424,350,000
109,613,593

8,800,000

7,031,000

7,065,000
10,007,334
18,525,605

5,627,916

3,203,101

8,136,261

7,423,399
18,198,444
65,500,000
15,200,000
20,406,665

841,638,864

1,763,218,865
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Funding Sources

DHCD

700,000

300,000
776,907
950,000
10,250,000

670,320

985,000
1,250,000
750,000
510,000
1,250,000

18,392,227

72,776,940
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HFA DCHA
15,737,053
45,037,348
$ 1,947,872
$ 36,900,000

8,500,000 $ 43,652,024
3,850,000
5,000,000
4,740,000

8,423,151

3,980,000

10,605,000
45,000,000
9,200,000
14,600,000
174,672,552 $ 82,499,896

505,380,552 $ 208,050,167
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